
3/25
4/25
5/26
6/26
7/27
8/27
9/27
10/28
Reddin Rd Manhole Replacement
12
Lincoln St @ Chestnut Intersection Underground Utilities
19
Lincoln St (Chestnut St to Witter St) Underground Utilities
19
Lincoln St (E Riverview Expressway to E Grand Ave) - underground
86
Sidewalk & Curb and Gutter Maintenance
32
W Grand Ave & Expy Signal - Final Project Completion
26
Apricot St (Broadway to 11th St N) Street
26
Oak St (east of 20th St S) cul-de-sac
26
9th St (Chesnut St to Peach St) Underground
49
9th St (Chesnut St to Peach St) Street
40
Wylie St (8th St N to 12th St N) Underground
38
Wylie St (8th St N to 12th St N) Street
26
Dixon Parking Lot Rebuild
27
Concrete Pavement Maintenance
26
Birch St (3rd St S to Lincoln St) Pavement Replacement
5
13th St S (Chestnut St to Daly Ave) Pavement Replacement
10
East G St (13th St S to 16th St S) Pavement Replacement
10
20th St S (Griffith Ave to Two Mile Ave) Pavement Replacement
10
Alley Pavement Replacements
10
Note: days are calendar days last updated 4/30/2024
2024 CONSTRUCTION SEASON